Macro View of COT Projects from June 2016 Listing, as of March 2017

COT Priority Project Name | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
-- Deploy Multi-Vendor e- Release 1 (13 GJs + Appellate) 3/01/2017 3/30/2017
Filing Capability Release 2 (MC/PC, 1CA, ASC) TBD
-- Deploy Judge Automation | eBench (13 GJs) TBD County by County
-- Launch eAccess eAccess 4/01/2017 7/01/2017
-- Automated Notification RFB responses received (<$100K) TBD

-- JOLTSaz Deployment

JOLTSaz Statewide Release/Conversion

11/30/2017 (final cnty)

-- AZTEC Replacement

AJACS CMS/Limited Jurisdiction/

12/31/2014 (code only)

AZTEC Replacement 12/31/2019 (end)
-- Criminal e-Filing None Listed TBD
-- Justice Court eFiling AZTurboCourt/Small Claims/MCJC Fixes | ON HOLD
-- Time Standards Reporting | None listed TBD
-- eWarrant Expansion None listed TBD
-- eDocument Hyperlinking None listed TBD
-- 2FID Deployment None listed TBD
-- Scottsdale CMS Integration | None listed TBD
-- FARE in Remaining Courts | Mesa-Specific Items/FARE Collections TBD




